

Project Planning Phase

Project Planning Template (Project Backlog, Sprint Planning, Stories, Story points)

Date	27 June 2026
Name	RACHANA CHALLA
Project Name	Automated Network Request Management in ServiceNow
Max Marks	4 Marks

Project Backlog, Sprint Backlog, and Estimation of Model

List the user stories for the service portal module and sprint estimation.

Sprint	Epic / Feature (Requirement Area)	User Story ID	User Story	Story Points	Priority	Team Members
Sprint 1	Request Submission via Service Catalog	US-01	As an employee, I can submit a network request through a catalog item with required details.	3	High	Rachana
Sprint 1		US-02	As an employee, I can attach files and add business justification to my request.	2	High	Rachana
Sprint 2	Approval Workflow (Manager)	US-03	As a manager, I can review and approve or reject network requests.	3	High	Rachana
Sprint 2	Approval Workflow (Network Team)	US-04	As a network team lead, I can review and approve requests before task creation.	3	High	Rachana
Sprint 3	Task Management	US-05	As a network engineer, I can view assigned tasks and update their status.	5	Medium	Rachana
Sprint 3		US-06	As a network engineer, I can add work notes and attach resolution details.	3	Medium	Rachana
Sprint 4	Notifications & Closure	US-07	As a system, I can send email notifications at every stage of the request.	2	High	Rachana
Sprint 4		US-08	As a system, I can automatically close the request after task completion.	2	High	Rachana
Sprint 4	Reporting & Dashboards	US-09	As an admin, I can view reports and dashboards for network requests.	3	Low	Rachana
Total Story Points				26		

Project Tasks, Velocity & Burndown Chart (Model)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Target Velocity (80% of Total SP)	Actual Velocity (at end of Sprint)
Sprint 1	5	2 Weeks	27 Jun 2026	10 Jul 2026	4	-
Sprint 2	6	2 Weeks	11 Jul 2026	24 Jul 2026	5	-
Sprint 3	8	2 Weeks	25 Jul 2026	07 Aug 2026	6	-
Sprint 4	7	2 Weeks	08 Aug 2026	21 Aug 2026	5	-
Total	26	8 Weeks			20	-

Velocity:

It might be less or > 80% of the total, as it is the velocity (of the team in STORY points per sprint). Let's calculate the team's average velocity (AV) per sprint over 80% across per sprint.

$$AV = \frac{\text{Total Velocity}}{\text{Velocity}} = \frac{20}{10} = 2$$